[-10 Paving in Cabazon

Week of 7-25-04

08-Riv-10-KP R26.2/R40.6

EASTBOUND:

Start Start |[End End Day or

Date Time Date Time From To Lanes Closed Type of Work Night
7/25/04|1 2100 7/26/04 2045 EB Ramps at Verbenia Ave On & Off Ramps Electrical Work Day & Night
7/25/04| 2100 7/26/04 2045 EB Ramps at Fields Rd On & Off Ramps | Electrical Work | Day & Night
7/25/04| 2100 7/26/04 2045 EB Ramps at Apache Trail On & Off Ramps Electrical Work Day & Night
7/25/041 2100 7/25/04 2045 EB Ramps at Main St On & Off Ramps | Electrical Work | Day & Night
7/25/04 2100 7/26/04) 500 San Gorgonio Wash EB Junction 111 EB  #2, #3, #4 Crack Sealing  Night
7/26/04 600 7/26/04 1700 San Gorgonio Wash EB Junction 111 EB  #1 Concrete Barrier Day
7/26/04 2100 7/27/04| 2045 EB Ramps at Verbenia Ave On & Off Ramps Electrical Work  Day & Night
7/26/04| 2100 7/27/04 2045 EB Ramps at Fields Rd On & Off Ramps Electrical Work  Day & Night
7/26/04| 2100 7/27/04 2045 EB Ramps at Apache Trail On & Off Ramps | Electrical Work | Day & Night
7/26/04 2100 7/27/04| 2045 EB Ramps at Main St On & Off Ramps Electrical Work  Day & Night
7/26/04|2100| 7/27/04| 500 San Gorgonio Wash EB Junction 111 EB  #2, #3, #4 Crack Sealing Night
7/27/04) 600 7/27/04 1700 San Gorgonio Wash EB Junction 111 EB  #1 Concrete Barrier Day
7/27/041 2100 7/28/04 2045 EB Ramps at Verbenia Ave On & Off Ramps Electrical Work Day & Night
7/27/04 2100 7/28/04| 2045 EB Ramps at Fields Rd On & Off Ramps Electrical Work  Day & Night
7/27/041 2100 7/28/04 2045 EB Ramps at Apache Trail On & Off Ramps Electrical Work Day & Night
7/27/04 2100 7/28/04| 2045 EB Ramps at Main St On & Off Ramps Electrical Work  Day & Night
7/27/04 2100 7/28/04 500 San Gorgonio Wash EB Junction 111 EB  #2, #3, #4 Crack Sealing  Night
7/28/04 600 7/28/04 1700 San Gorgonio Wash EB Junction 111 EB  #1 Concrete Barrier Day
7/28/04 1 2100 7/29/04| 2045 EB Ramps at Verbenia Ave On & Off Ramps Electrical Work  Day & Night
7/28/04| 2100 7/29/04 2045 EB Ramps at Fields Rd On & Off Ramps Electrical Work  Day & Night
7/28/04 2100 7/29/04| 2045 EB Ramps at Apache Trail On & Off Ramps Electrical Work  Day & Night
7/28/04 2100 7/29/04| 2045 EB Ramps at Main St On & Off Ramps Electrical Work  Day & Night
7/28/04 2100 7/29/04) 500 San Gorgonio Wash EB Junction 111 EB  #2, #3, #4 Crack Sealing  Night
7/29/04 600 7/29/04 1700 San Gorgonio Wash EB Junction 111 EB  #1 Concrete Barrier Day
7/29/04| 2100 7/30/04 1400 EB Ramps at Fields Rd On & Off Ramps Electrical Work Day & Night
7/29/04 2100 7/30/04| 1400 EB Ramps at Verbenia Ave On & Off Ramps Electrical Work  Day & Night
7/29/04| 2100 7/30/04 1400 EB Ramps at Apache Tralil On & Off Ramps Electrical Work  Day & Night
7/29/04 2100 7/30/04| 1400 EB Ramps at Main St On & Off Ramps Electrical Work  Day & Night
7/29/04 1 2200 7/30/04) 500 San Gorgonio Wash EB Junction 111 EB  #2, #3, #4 Crack Sealing  Night
7/30/04 600 7/30/04 1400 San Gorgonio Wash EB Junction 111 EB  #1 Concrete Barrier Day
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[-10 Paving in Cabazon

Week of 7-25-04

08-Riv-10-KP R26.2/R40.6

WESTBOUND:

Start Start |[End End Day or

Date Time Date Time From To Lanes Closed Type of Work Night
7/25/041 1900 7/26/04 1845 WB Ramps at Fields Rd On & Off Ramps Electrical Work Day & Night
7/25/04 1900 7/26/04 1845 WB Ramps at Apache Trall On & Off Ramps Electrical Work  Day & Night
7/25/04 1900 7/26/04 1845 WB Ramps at Main St On & Off Ramps Electrical Work  Day & Night
7/25/04 1900 7/26/04| 1845 WB Ramps at Verbenia Ave On & Off Ramps Electrical Work  Day & Night
7/25/04 1900 7/26/04 1845|San Gorgonio Wash WB Junction 111 WB #2, #3, #4 Crack Sealing  Day & Night
7/26/041 1900 7/27/04 1845 WB Ramps at Fields Rd On & Off Ramps Electrical Work Day & Night
7/26/04 1900 7/27/04 1845 WB Ramps at Apache Trall On & Off Ramps Electrical Work  Day & Night
7/26/04 1900 7/27/04 1845 WB Ramps at Main St On & Off Ramps Electrical Work  Day & Night
7/26/04 1900 7/27/04| 1845 WB Ramps at Verbenia Ave On & Off Ramps Electrical Work Day & Night
7/26/04 1900 7/27/04 1845|San Gorgonio Wash WB Junction 111 WB #2, #3, #4 Crack Sealing  Day & Night
7/27/041 1900 7/28/04 1845 WB Ramps at Fields Rd On & Off Ramps Electrical Work  Day & Night
7/27/04 1900 7/28/04 1845 WB Ramps at Apache Trail On & Off Ramps Electrical Work  Day & Night
7/27/04 1900 7/28/04 1845 WB Ramps at Main St On & Off Ramps Electrical Work  Day & Night
7/27/04 1900 7/28/04| 1845 WB Ramps at Verbenia Ave On & Off Ramps Electrical Work Day & Night
7/27/04 1900 7/28/04 1845|San Gorgonio Wash WB Junction 111 WB #2, #3, #4 Crack Sealing  Day & Night
7/28/041 1900 7/29/04 1845 WB Ramps at Fields Rd On & Off Ramps Electrical Work Day & Night
7/28/04 1900 7/29/04 1845 WB Ramps at Apache Trall On & Off Ramps Electrical Work  Day & Night
7/28/04 1900 7/29/04 1845 WB Ramps at Main St On & Off Ramps Electrical Work  Day & Night
7/28/04 1900 7/29/04| 1845 WB Ramps at Verbenia Ave On & Off Ramps Electrical Work  Day & Night
7/28/04 1900 7/29/04 1845|San Gorgonio Wash WB Junction 111 WB #2, #3, #4 Crack Sealing  Day & Night
7/29/041 1900 7/30/04 1400 WB Ramps at Fields Rd On & Off Ramps Electrical Work Day & Night
7/29/04 1900 7/30/04 1400 WB Ramps at Apache Trail On & Off Ramps Electrical Work  Day & Night
7/29/04 1900 7/30/04 1400 WB Ramps at Main St On & Off Ramps Electrical Work  Day & Night
7/29/04 1900 7/30/04| 1400 WB Ramps at Verbenia Ave On & Off Ramps Electrical Work Day & Night
7/29/04 1900 7/30/04 1400/ San Gorgonio Wash WB Junction 111 WB #2, #3, #4 Crack Sealing  Day & Night
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